
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:01 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 967 Date: 09-Nov-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 523

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6;55 AM. Crews had to work on Electro Slag Weld repair , Work on the
pedestal rods tensioning , & work on miscellaneous activities on the tower . They started at 7:00 AM.

Mike had to work on the Electro Slag Weld repair . He had to work on Joint E . Face B . Mike had to
prepare his tools , equipments., heat the welding area . He was done at 7:45 AM. He started to weld at
7:50 AM. He was done at 12:00 PM.

After that , Mike had to mobilize his tools , equipments , & accessories to work on Joint H . CCO # 358

Rick & Reggie had to work on Joint E . Face B between 9 & 13 meters . Crew shad to excavate the
weld . Crews had to set the heating blanks , reroute the air & power lines . They were done at 7:50 AM.
They started to excavate at 7:55 AM.

Ed & Jesse were on the site . They had to work with welders , VT , & MT the welds . Check Ed 's report
for the welders detailed activities .

Roger & John had to work on the pedestal rods . Crews continued to tension the accessible rods for the
third day using the Bolt Tight tensioning machine . Aaron joined John at 12:30 PM.

Crews had to set the jacks , connect the hydraulic , & air hoses . They were done at 7:20 AM.
They started on the North West corner at 7:20 AM. Crews had to tension the rods with 12900 PSI pressure

, lock the nuts , release the jacks , & repeat the procedures twice after the initial tension . Crews were done
at 1:45 PM. Crews do not have the Hydra torque wrench to tension the remaining 90 rods in the back rows
.

After that , crews had to pull out of the site their tools , hydraulic pump , jacks , air hoses , &
accessories out of the site , & set them on the barge . Crews were done at 2:45 PM. They left at 3:00 PM.
Roger left at 12:00 PM.

Carlos , Jose P, Jose Jr. & Vector had to work on miscellaneous activities on the site . Crews had to
prepare their tools & equipments . They were done at 7:15 AM.

Jose Jr. & Vector had to work on the grout pad . Crews had to clean , grind , patch , & smooth the
edges of the grout pad inside the skirt . They started at 7:20 AM.

Carlos & Jose P. had to work on house keeping inside the tower , skirt , on the top of the footing box , &
they had to build working scaffold for the welders inside the cells .on the top of the footing box .

Tower crews were done at 2:55 PM. They had to wrap up their tools & equipments . Crews left at 3:10
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PM.

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0070562

0.00

No

0.00 0.00

WELDER, 600 AMP

5.00

2294

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 0.00 5.00 0.00 5.00

JNM JOHN ROCHAIronworker 0.00 8.00 0.00 8.00

GEN AARON KENTIronworker 0.00 3.00 0.00 3.00

APP Reggie HumphryWelder 0.00 7.00 0.00 7.00

APP PAUL FAMBRINIIronworker 0.00 6.00 0.00 6.00

JNM MICHAEL JIMENEZIronworker 0.00 5.00 0.00 5.00

FOR EARL CLAYBORNIronworker 0.00 8.00 0.00 8.00

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JR. JOSE AVILASemi-Skilled Laborer 0.00 8.00 0.00 8.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 8.00 0.00 8.00
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